COMMONWEALTH OF KENTUCKY
COURT OF JUSTICE
AND
THE GRANT COUNTY FISCAL COURT
PROJECT DEVELOPMENT BOARD

PRESENT: Steve Howe, Vic Peterson, Rusty Evans, Ed Crockett and Dick
Austin. Absent: Steve Bates and Darrell Link

The meeting of July 12, 2007 was called to order by Dick Austin,
Representative of the Grant County Fiscal Court, at 9:08 A.M.

Motion to approve the minutes from the previous meeting of June 14, 2007
was made by Ed Crockett and seconded by Steve Howe. Motion carried.

Tim Graviss from JRA Architects reported that AOC had released the
project for bid. Questions about procedure for bidding will be accepted by
fax only. Bids must be submitted by August 9, 2007 at 2:00 P.M. A pre-bid
conference is scheduled for July 26, 2007 at 2:00 P.M. at the Grant County
Courthouse. The purpose of the open forum will be to ask questions.

The retaining wall is 95 percent complete and the cistern has been dealt
with. Rusty Evans spoke up and stated that a letter from Codell about
these issues would probably give the contractor 7 days to complete and
then someone else would be contacted to complete the job with adjustment
in the payment.

Robert Vasser, owner of the adjacent strip mall sent an Okay to send him
an encroachment agreement with business card.

Vic Peterson had 3 invoices to be paid. On Motion by Steve Howe and
seconded by Ed Crockett payment for the secretary services of Tammy
Beckham was approved. Motion carried.

On Motion of Ed Crockett and seconded by Steve Howe payment to JRA
Architects thru phase C of $309,163.00 was approved. Motion carried.

On Motion by Steve Howe and seconded by Ed Crockett reimbursement to
JRA Architects for reprinting, review fee and postage in the amount
$9,406.88 was approved. Motion carried.

The next meeting will be August 9, 2007 at 3:00 P.M.

Motion to adjourn was made by Ed Crockett and seconded by Steve Howe.
Motion carried.



